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ESTIMATE RUN 10/07/2005

ESTIMATE SUMMARY 09:35:59

CONTID: C15030         ESTIMATE NO: 0004 PROG 2002

PCN: 15030-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

E and W of Parshall--SH 40 PERCENT TIME:

PROJECT NO: NH 0402-066                   

E and W of Parshall--SH 40

NAME OF ROAD: 040A

PROJECT COUNTIES: GRAND

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 05/02/2005

1800 NORTH TAFT DATE LET 03/03/2005 DATE WORK BEGAN 06/07/2005

 DATE AWARDED 03/11/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,700,246.93 PARTICIPATING $ $ 1,541,828.74

AWARD PROJECT AMT: 3,321,770.28 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,482.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.84

TIME ALLOW:

ORIG TIME ALLOW:

88 WORK DAYS

WORK DAYS80

84.07%

589,543.40

1,541,828.74

1,541,828.74

1,537,345.83

$

$

$

$

3,110,703.53

0.00

3,110,703.53

0.00

3,110,703.53

-49,826.55

0.00

3,060,876.98

0.00

AMOUNT DUE 3,060,876.98 1,537,345.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,537,345.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

68.5
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 251,996.000 0.000

SY  251,996.000 239,396.20

0.95000 251,996.000 239,396.20

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

145.00000 8.000 1,160.00

202-01300  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 243.000 0.000

CY  243.000 2,187.00

9.00000 243.000 2,187.00

203-00060  
 

0020 *MODIFY GUARDRAIL 12,000.000 12,000.000

LF  0.000 0.00

4.50000 12,000.000 54,000.00

210-04030  
 

0025 *ADJUST GUARDRAIL 763.000 763.000

LF  0.000 0.00

6.00000 763.000 4,578.00

210-04200  
 

0030 *AGGREGATE BASE COURSE (CLASS 6) 1,194.130 0.000

TON 1,194.130 17,911.95

15.00000 1,194.130 17,911.95

304-06000  
 

0035 *AGGREGATE BASE COURSE (CLASS 7) 3,774.000 0.000

TON 0.000 0.00

13.80000 0.000 0.00

304-07000  
 

0040 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 6,464.000 0.000

SY  6,464.000 10,019.20

1.55000 6,464.000 10,019.20

310-00500  
 

0045 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 29,810.000 0.000

TON 25,794.020 631,953.49

24.50000 25,794.020 631,953.49

403-34701  
 

0050 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 112.980 0.000

TON 112.980 22,031.10

195.00000 112.980 22,031.10

411-03352  
 

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,738.000 0.000

TON 1,577.260 386,428.70

245.00000 1,577.260 386,428.70

411-03355  
 



CONTID: C15030         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 4,035.000 0.000

GAL 4,035.000 3,833.25

0.95000 4,035.000 3,833.25

411-10255  
 

0065 *RIPRAP (12 INCH) 6.000 0.000

CY  0.000 0.00

150.00000 0.000 0.00

506-00212  
 

0070 *12 INCH CORRUGATED STEEL PIPE 230.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

603-10120  
 

0075 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,750.000 100.000

LF  0.000 0.00

15.80000 100.000 1,580.00

606-00301  
 

0080 *END ANCHORAGE (FLARED) 12.000 8.000

EACH 0.000 0.00

2,100.00000 8.000 16,800.00

606-02005  
 

0085 *CURB TYPE 6 (SECTION M) 6,148.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

609-60011  
 

0090 *RUMBLE STRIP 90,400.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0095 *EMBANKMENT PROTECTOR TYPE 3 4.000 0.000

EACH 0.000 0.00

1,210.00000 0.000 0.00

615-00030  
 

0100 *CONSTRUCTION SURVEYING 1.000 0.300

L S 0.600 8,700.00

14,500.00000 0.900 13,050.00

625-00000  
 

0105 *MOBILIZATION 0.500 0.300

L S 0.200 18,900.00

94,500.00000 0.500 47,250.00

626-00000  
 

0110 PUBLIC INFORMATION SERVICES 0.500 0.000

L S 0.500 3,750.00

7,500.00000 0.500 3,750.00

626-01000  
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0115 *PAVEMENT MARKING PAINT 1,240.000 76.000

GAL 974.200 25,329.20

26.00000 1,050.200 27,305.20

627-00001  
 

0120 *EPOXY PAVEMENT MARKING 620.000 0.000

GAL 0.000 0.00

58.00000 0.000 0.00

627-00005  
 

0125 *FLAGGING 2,000.000 390.000

HOUR 1,607.500 28,935.00

18.00000 1,997.500 35,955.00

630-00000  
 

0130 *PILOT CAR OPERATION 250.000 10.000

HOUR 195.500 6,842.50

35.00000 205.500 7,192.50

630-00001  
 

0135 *TRAFFIC CONTROL INSPECTION 21.000 20.050

DAY 0.950 137.75

145.00000 21.000 3,045.00

630-00007  
 

0140 *TRAFFIC CONTROL MANAGEMENT 40.000 12.500

DAY 17.500 6,737.50

385.00000 30.000 11,550.00

630-00012  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000

EACH 6.300 346.50

55.00000 6.300 346.50

630-80341  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 8.000

EACH 10.000 820.00

82.00000 18.000 1,476.00

630-80342  
 

0155 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 5.500

EACH 9.800 1,078.00

110.00000 15.300 1,683.00

630-80343  
 

0160 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 8,000.00

10,000.00000 1.800 18,000.00

630-80355  
 

0165 *DRUM CHANNELIZING DEVICE 24.000 5.000

EACH 16.600 1,162.00

70.00000 21.600 1,512.00

630-80360  
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY -SITE 1 

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 9.000 720.00

80.00000 9.000 720.00

630-80363  
 

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80364  
 

0180 *TRAFFIC CONE 80.000 39.000

EACH 31.200 499.20

16.00000 70.200 1,123.20

630-80380  
 

0185 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000

L S 0.000 0.00

1,870.00000 0.000 0.00

630-80510  
 

0190 F/A MINOR CONTRACT REVISIONS 22,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A ON-THE-JOB TRAINEE 256.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0200 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0205 F/A QUALITY INCENTIVE PAYMENT 80,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0210 F/A ESB PROGRAM 3,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0445 REMOVAL OF GUARDRAIL TYPE 3 MCR LINE #1 (SITE 1 CO3) 325.000 325.000

LF  0.000 0.00

7.56000 325.000 2,457.00

202-01130  
 

CAT 0200 $1,425,718.54 1,568,294.29CURRENT AMT 2,039,819.90 $$
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0215 *REMOVAL OF CURB, GUTTER AND SIDEWALK 315.000 315.000

LF  0.000 0.00

20.00000 315.000 6,300.00

202-00204  
 

0220 *REMOVAL OF ASPHALT MAT (PLANING) 39,220.000 39,220.000

SY  0.000 0.00

0.95000 39,220.000 37,259.00

202-00240  
 

0225 *REMOVAL OF END ANCHORAGE 12.000 3.000

EACH 9.000 1,305.00

145.00000 12.000 1,740.00

202-01300  
 

0230 *ADJUST MANHOLE 6.000 1.000

EACH 4.000 2,400.00

600.00000 5.000 3,000.00

210-04010  
 

0235 *MODIFY GUARDRAIL 3,876.000 1,363.000

LF  2,513.000 11,308.50

4.50000 3,876.000 17,442.00

210-04030  
 

0240 *ADJUST VALVE BOX 11.000 5.000

EACH 6.000 750.00

125.00000 11.000 1,375.00

210-04050  
 

0245 *AGGREGATE BASE COURSE (CLASS 7) 2,220.950 2,220.950

TON 0.000 0.00

13.80000 2,220.950 30,649.11

304-07000  
 

0250 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 26,096.790 26,096.790

TON 0.000 0.00

24.50000 26,096.790 639,371.36

403-34701  
 

0255 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 716.730 716.730

TON 0.000 0.00

195.00000 716.730 139,762.35

411-03352  
 

0260 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,127.940 1,127.940

TON 0.000 0.00

245.00000 1,127.940 276,345.30

411-03355  
 

0265 EMULSIFIED ASPHALT (SLOW-SETTING) 10,472.788 10,472.780

GAL 0.000 0.00

0.95000 10,472.780 9,949.14

411-10255  
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0270 *END ANCHORAGE (FLARED) 12.000 3.000

EACH 9.000 18,900.00

2,100.00000 12.000 25,200.00

606-02005  
 

0275 *CONCRETE CURB RAMP 139.000 139.000

SY  0.000 0.00

200.00000 139.000 27,800.00

608-00010  
 

0280 *RUMBLE STRIP 41,968.000 0.000

LF  0.000 0.00

0.11000 0.000 0.00

614-80385  
 

0285 *MOBILIZATION 0.500 0.300

L S 0.200 18,900.00

94,500.00000 0.500 47,250.00

626-00000  
 

0290 PUBLIC INFORMATION SERVICES 0.500 0.500

L S 0.000 0.00

7,500.00000 0.500 3,750.00

626-01000  
 

0295 *PAVEMENT MARKING PAINT 1,071.200 1,071.200

GAL 0.000 0.00

26.00000 1,071.200 27,851.20

627-00001  
 

0300 *EPOXY PAVEMENT MARKING 404.000 0.000

GAL 404.000 23,432.00

58.00000 404.000 23,432.00

627-00005  
 

0305 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 420.000 0.000

SF  420.000 6,006.00

14.30000 420.000 6,006.00

627-30205  
 

0310 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 624.000 0.000

SF  624.000 6,864.00

11.00000 624.000 6,864.00

627-30210  
 

0315 *FLAGGING 2,172.500 2,050.000

HOUR 122.500 2,205.00

18.00000 2,172.500 39,105.00

630-00000  
 

0320 *PILOT CAR OPERATION 158.000 158.000

HOUR 0.000 0.00

35.00000 158.000 5,530.00

630-00001  
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0325 *TRAFFIC CONTROL INSPECTION 20.000 9.500

DAY 7.000 1,015.00

145.00000 16.500 2,392.50

630-00007  
 

0330 *TRAFFIC CONTROL MANAGEMENT 40.000 32.000

DAY 2.000 770.00

385.00000 34.000 13,090.00

630-00012  
 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 16.000

EACH 5.600 308.00

55.00000 21.600 1,188.00

630-80341  
 

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 21.500

EACH 22.600 1,853.20

82.00000 44.100 3,616.20

630-80342  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.000

EACH 8.000 880.00

110.00000 18.000 1,980.00

630-80343  
 

0350 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 8,000.00

10,000.00000 1.800 18,000.00

630-80355  
 

0355 *DRUM CHANNELIZING DEVICE 20.000 10.000

EACH 8.000 560.00

70.00000 18.000 1,260.00

630-80360  
 

0360 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

630-80363  
 

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 4.000 360.00

90.00000 9.000 810.00

630-80364  
 

0370 *TRAFFIC CONE 250.000 125.000

EACH 100.000 1,600.00

16.00000 225.000 3,600.00

630-80380  
 

0375 *MOBILE PAVEMENT MARKING ZONE 0.500 0.000

L S 0.500 935.00

1,870.00000 0.500 935.00

630-80510  
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0380 F/A MINOR CONTRACT REVISIONS 22,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0385 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0390 F/A OJT COLORADO TRAINING PROGRAM 177.600 0.000

F A 177.600 177.60

1.00000 177.600 177.60

700-70022  
 

0395 F/A QUALITY INCENTIVE PAYMENT 80,900.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0400 F/A ESB PROGRAM 3,750.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 REMOVAL OF SIDEWALK EXTRA CURB RAMPS. SITE 2 FRASER. 
CO 2

64.800 0.000

SY  64.800 1,166.40

18.00000 64.800 1,166.40

202-00200  
 

0425 CONCRETE SIDEWALK 4 INCH CONCRETE SIDEWALK CO 2 52.900 52.900

SY  0.000 0.00

55.00000 52.900 2,909.50

608-00000  
 

0430 CONCRETE CURB RAMP TYPE B  CO 2 64.800 64.800

SY  0.000 0.00

145.00000 64.800 9,396.00

608-00010  
 

0435 CURB AND GUTTER TYPE 2 (SECTION II-B) EXTRA CURB 
RAMPS. SITE 2 FRASER CO 2

315.000 315.000

LF  0.000 0.00

35.00000 315.000 11,025.00

609-21020  
 

0440 MOBILIZATION MOB, PER DIEM, AND BOND CO 2 0.000 0.600

L S 0.400 480.00

1,200.00000 1.000 1,200.00

626-00000  
 

0450 REMOVAL OF GUARDRAIL TYPE 3 MCR LINE #1 (SITE 2) CO 3 600.000 225.000

LF  375.000 2,835.00

7.56000 600.000 4,536.00

202-01130  
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PCN: 15030-BID    ESTIMATE RUN 10/07/2005

PROJECT: NH 0402-066                   ESTIMATE NO: 0004 09:35:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - SITE 2 

0455 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION CO 4

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0465 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) NIGHT 
CONSTRUCTION CMO #3

15,769.120 15,769.120

TON 0.000 0.00

2.65000 15,769.120 41,788.17

403-34701  
 

0470 FLAGGING NIGHT CONSTRUCTION CMO #3 820.500 756.000

HOUR 64.500 967.50

15.00000 820.500 12,307.50

630-00000  
 

0475 AGGREGATE BASE COURSE (CLASS 7) NIGHT CONSTRUCTION CMO
#3

2,220.950 2,220.950

TON 0.000 0.00

3.48000 2,220.950 7,728.91

304-07000  
 

0480 TRAFFIC CONTROL MANAGEMENT NIGHT CONSTRUCTION CMO #3 17.000 13.000

DAY 4.000 2,132.00

533.00000 17.000 9,061.00

630-00012  
 

CAT 0201 $116,110.20 1,524,149.24CURRENT AMT 1,642,167.03 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,260.00000 1.000 8,260.00

620-00002  
 

0410 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00012  
 

0415 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 18,260.00CURRENT AMT 18,260.00 $$

PROJECT TOTAL 1,541,828.74 $ 3,110,703.53CURRENT AMT 3,700,246.93 $$


